" FROM : BOSSERT MFG

™
Ly

PHONE ND. : 3157341322

U.S. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT
HEADING
Date: March 16, 1998
Subject: Bossert Manufacturing Site
tic\Cneida County, New York
From: ‘ S}n?ﬂs‘f‘
.S. EPA, Region L1 ‘
moval Action Branch

To: J. Fox, EPA

R. Salkie, EPA

B. Bellow, EPA

K. Guarino, EPA-CID

R. Cahill, EPA

G. Zachos, EPA

J. Yu, EPA

J. Rotola, EPA

ERRD, Washington (E-Mail)

M. QO'Toole, NYSDEC

I. Durnin, NYSDEC

J. Reagan, NYSDEC

.. 1lanna, City of Utica

S. Boehlert, U.S. Congress, 23rd District

R. Meier, State Senate, 47th District

R. Destito, State Assembly, 116th District

R. Eannace, County of Oneida

START
POLREP NO. 21
BACKGROUND
Site No.: S7
Delivery Order No.: 2101-02-010
Response Authority: CERCLA
ERNS No.: N/A
CERCLIAS No.: NYD002249563
NPL Status: Non-NPL
Action Memo Status: Approved on 9/26/97
Start Date: 9/30/97
Demobilization Date: N/A
Complction Datc: N/A

Mar. 17 2092 11:58RM P2

438984

R AT

)
i
?



124

A.

I  SITE INFORMATION

ident Cate
CERCLA incident category: Inactive Production Facility
ite Descripti

The Bossert Manufacturing Site (site) is an abandoned production facility located at -
1002 Oswego Street in the City of Utica, Oneida County, New York. The Bossert
facility was used for the stamping, weldment, and fabrication of sheet metal items
such as brake backing plates and steel floor grates from 1896 until the mid-1980's.
During its operation, PCB oils were utilized in transformers and in hydraulic presses
used in the manufacturing process. As a result of past manufacturing practices and
salvage operations at the site, interior surfaces on floors and walls of the facility, as
well as machinery and other structures within the building, became contaminated with
PCBs.

CERCLA funds have been activated to abate the threat to public safety and the
environment. Activity will include the off-site disposal of approximately 3,500 cubic
yards of PCB contaminated debris, asbestos abatement, decontamination. of
mechanical and hydraulic presses, and the partial demolition/shoring of a building.

For a more detailed description, see Polrep No. 1 (Initial).

IV. RESPONSE INFORMATION

A.

Situation
1. Removal Actions to Date

3/9/98 - 3/13/98: ERRS continued to stockpile PCB contaminated chem dust and
carbon powders in the Trimmer Room to await loadout. ERRS also continued to
decontaminate scrap metal with a high temperature pressure washer. Clean scrap
metal was placed into roll-off dumpsters for salvaging, During this work week, one
roll-off dumpster of scrap metal was shipped off site for salvaging to recover funds
which will be readministered into the ERRS project ceiling. See VII.
SALVAGEABLE MATERIAL for an updated table of scrap metal salvaged and
funds recovered.

2. Enforcement

The PRP Search for the site has been initiated and enforcement efforts are continuing.
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B. Planned Removal Actions

ERRS will begin to make repairs in the Press Room based upon recommendations
made after a structural evaluation performed during the week of March 2. The repairs
made will ensure a safe working environment during upcoming work to be performed
in the Press Room. ERRS will continue transportation and disposal of PCB.
contaminated debris, kiln dust, and carbon powder during the week of March 16.
ERRS will also continue to decontaminate scrap metal and steel using a high
temperature pressure washer. '

C. Key Issues
The United Stated Coast Guard - Atlantic Strike Team was mobilized to site on

- March 16 to conduct contractor monitoring, health & safety oversight and technical
support during the absence of the START contractor:

V.  COST INFORMATION AS OF MARCH 16, 1998 *

ERRS Contractor , $ 2,669,669 e
START Contractor Costs 164,447 4"
Intramural Costs _ 265,771
USCG-AST - | 305
TOTAL $ 3,100,192
Project Ceiling $ 5,990,000 -
Percent of Project Funds Remaining 48.2%
* The above. accounting of expenditures is an estimate based on figures known to the OSC at

the time this report was written. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

VL. DISPOSITION OF WASTES

PCB Contaminated | 1,545 cu. yds. | Consolidated & | Landfilled (| Chemical Waste Management
(UN3077) | debris | Covered ' Model City, NY

PCB Kilndust& | “425tons | Consolidated & | Landfilled | Chemical Waste Management [
(UN2315) | spent carbon Covered Model City, NY A,




VII. SALVAGEABLE MATERIAL

Scrap Metal 1 126.62 tons $ 7,537.01

* This table will be updated as recovered funds are received from Universal Empire Salv
Company.
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